o

7 March 1969

U. 8. Government

Subject: Contract No.

Gentlemen:
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STAT

As stated in the recent monthly technical Status Reports, certain items of

the Deliverable Items will be delayed. |

|hereby STAT

requests amendment to the above refereniced contract Lo rerloct the tollowing
delivery schedule:

Operating High Precision Stereocomparator.

Final Acceptance/Test Plan in a format approved
by the Contracting Officer's Technical Representative.

One (1) set of Operating Instruction Manuals in a
format approved by the Technical Representative of
the Ceontracting Officer.

One (1) set of Programming Instruction Manuals in a
format approved by the Contracting Officer's Technical
Representative.

Cne {1) set of Maintenance Instruction Manuals in a
format approved by the Technical Representative of the
Contracting Gificer.

Cne {1} recommended Spare Parts List to include manu-
facturer's expected lifetime per part, and in a format
approved by the Technical Representative of the Con—
tracting Officer.

Cne (1) Master Set of Contractor's shop drawings,
drawn to an "as built" status, for the Figh Precision
Stereocomparator, which shall be in accordance with
industry standards for salid drawings.

Declass Review by

- NIMA/DOD

14 June 1970

No Change.

" 24 Nov. 1969(Draft)

6 Apr., 1370 (Draft)

24 Nov. 1969 (Draft)

y
24 Nov. 1969 {Draft)

31 July 1970
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S. One (1) Blue~line copy of Contractor's shop 31 July 1870
drawings as set forth in Item No. 7 above,

9, WMonthly Financial/Technical Progress Report, No change
generally in the format required by Specification
DB~-1001, revised, attached hereto, which is
incorporated herein by reference and made a part
herecof.

10. Any and/or all informal technical reports, drawings, 31 July 1970
ray traces, optical designs, and other technical
data acquired by the Contractor either directly or
by reason of any subcontract or consulting agreement
entered into in performance of work hereunder,

11. Any and/or all Alignment Targets, Resolution Targets 31 July 1970
and Target Film generated by either the Contractor
or his subcontractor for use in testing the High Pre~
cision Sterecocomparator Optics. B

12, Any and/or all components, modules, or systems : 31 July 1970
either fabricated, furnished, or purchased as part
of the performance of work hereunder.

No other changes to the contract are anticipated at this time.

If we can furnish any additional information, please do not hesitate to
contact the undersigned. .

Very truly yowrs,

STAT

Administration Manager
BCT:im
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